

Initial Project Planning Template

Date	24 June 2026
Team ID	SWTID-2026-3249
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Define Problem and Understanding	US-1	Identify the agricultural problem; gather business requirements; conduct literature survey; analyze social/business impact	9	High	Geethika Beduduri	24 Jun 2026	01 Jul 2026
Sprint-1	Data Collection and Analysis	US-2	Collect the Crop_recommendation dataset; import libraries; read/explore dataset; perform univariate, bivariate, and multivariate analysis	6	High	Valluri Mounika	02 Jul 2026	09 Jul 2026
Sprint-2	Data Pre-Processing	US-3	Check and handle null values; detect/treat outliers; verify feature ranges; split data into train/test sets	9	Low	Bhavya Sri Rajavarapu	10 Jul 2026	17 Jul 2026
Sprint-2	Model Building	US-4	Train and evaluate a Logistic Regression model; compare accuracy; save the best model as model.pkl; predict crop from user input	9	Medium	Habeeba Nagarathugari	18 Jul 2026	25 Jul 2026
Sprint-3	Application Building	US-5	Design HTML pages (Home, About, Predict); build the Flask backend and integrate the trained model; run, test, and validate the application	9	High	Geethika Beduduri	26 Jul 2026	02 Aug 2026